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beach renourrshment act|V|t|es

The purpose of this LTC is to prowde an update to the Mayor and Crty Commlssron on the
4 BACKGROUND =

Beach Erosion Control & Hurricane Protection PrOJect Beach Renourishment

The 2011 ‘Beach Erosron Control & Hurricane’ Protectron PI’OjeCt

Dade County

Renourishment, Contract E (the Project) is sponsored by Miami-Dade County (County),
funded with a Federal appropriation in the U.S. Army Corps of Engineers (USACE) work
program, and managed by USACE. The County .is responsible for providing local
coordination of beach nourishment activities conducted by the. USACE rncludrng providing
the non- -Federal funds needed to lmplement the Project.

Dade County and USACE to postpone the commencement of constructron until after the
PROJECT SCOPE

The. contract was awarded to Great Lakes Dredge & Dock LLC (GLDD) in the amount of
$15,794,200 on September 30, 2011. The City Administration’s worked closely-with Miami-
hlghest point.in the Clty S. tourlst season.

The scope of the Project conS|sts of placmg sand on three areas of Miami Beach using two
separate sources of material {Attachment A). The first phase from 63™ Street to 69" Street
was completed in April 2012. This phase utilized the last available offshore borrow: site in
Miami-Dade County located approximately 11 nautical miles south-south west of the project
area. The dredge located offshore pumped an estimated 250,000 cubic yards to this area.
(Attachment B provides photographs of the prOJect from the vicinity of 68" Street.)
The second phase of the pI’OJeCt began the week of May 7,2012. ThIS phase will utilize a

sand back-passing method to bring approximately 80,000 cubic yards (cy) sand from an
accreted portion of the beach between 10" Street and 18" Street to the highly eroded areas
in the vicinity of 27" Street (20,000 cy) and 46" Street (60,000 cy). GLDD has performed the
necessary survey to determinethe actual extent of beach being affected. Begrnmng May 21,
2012 sand will be: pumped to the vicinity of 27" Street. .Once this area is complete, the
contractor will continue moving north to the vicinity of 46™ Street. It is anticipated that this
area will begin to receive sand in July 2012. The contractor has until November 2012 to
complete this phase of the prOJect , f' '

The borrow site (1 0" Street and 18" Street) work zone will be hmrted to 500 feet. Trucks wil

be ‘tised- inside this area to move sand to a stationary hopper/pump. All work will be
completed within this 500 foot work-zone and will move with each increment to minimize
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- ;aprOJect impact and minimize machinery on the beach The sand wrll be pumped through an.

underground prpelrne to the two recervrng areas. -

The contractor will have a safety officer onS|te and the. County and the USACE W|II both.
have full-time construction inspectors onsite for the duration of this project. In addition, the" -
County will be conducting environmental and habitat monitoring to m|n|m|ze potentral _

damage to the benthic habitat, sea-turtles, ‘and other marine wildlife.

R As the sponsor of the Project, the County is responsible for coordlnatlng and conductlng

~community outreach. The public can leain more about the project by calling 3-1-1 or
* 305.372.6850. The City will continue to work closely with the County and USACE to inform
affected parties and ensure that accurate information regarding the project is available for

businesses, residents, and visitors. At the request of the City Admihistration, the USACE and .
the County will be met with the hotels, homeowners association and concessionaires .

adjacent to the borrow site to present the final scope of the project. During the duration of

the project, there will be a weekly informational progress meeting on Wednesdays at 11:00 - . |

AM in the Public Works Conference Room. Interésted parties can also partrcrpate via
teleconference by caII|ng (877) 524 0739, Parhcrpant Code 9455230.

CONCLUSION

The Administration will continuie to work closely with the County and USACE to eliminate or
minimize the Project’s |mpacts and will continue to provide the Mayor and City Commission
W|th further updates as the PrOJects milestones are. accompllshed

| Please feel free to contact me if you have any questrons

Attachments .
A: Beach Renourishment. Project Boundaries
B: Phase | Constructron Photographs
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: Attachment A e .
Beach Renourishment Project Boundaries




Attachment B
Beach Renourishment Project March 2012- Vicinity of 68" Street




